
 
 

 
PROJECT STATUS UPDATE 

 
Client:  City of Long Beach 
Project:  Water Treatment Plant 
Date:   October 29, 2010 
Project Manager:  Dave Poulson 
Project Engineer: Dan Naughton       
 
PACE job No.:   08856.00 
 
Status: 
 

Work Completed Past Two Weeks:  
 
• WTP site work 95% complete. 
• WTP exterior concrete poured. 
• WTP structural roof including insulation and dry-in treatment. 
• WTP interior framing. 
• Dry-in buildings at the Main and Dohman impoundments as well as the chlorine dioxide 

building. 
 
Work Scheduled Next Two Weeks:   
 
• WTP plumbing and electrical rough-in. 
• Continue WTP housekeeping pad construction. 
• WTP door and window installation. 

 
Information Needed from City:   

 
• The City of Long Beach, with the assistance of PACE, is currently negotiating an 

agreement with Siemens for the conversion and installation of the chlorine dioxide 
generator for the new water treatment plant.  

 
Schedule:   

 
• All submittals are complete. 
• The WTP building construction appears to be approximately 4 weeks ahead of schedule. 
• The PALL equipment delivery is currently approximately 5 or 6 weeks behind schedule.  

Rotschy and PACE are working with PALL in an attempt to accelerate PALL’s delivery 
date.  Even if the current PALL delivery date is held, Rotschy is confident that the WTP 
will be complete and operational by the current substantial completion schedule. 



• PACE staff has been on-site a minimum of 3 days per week over the past two weeks. 
• Weekly construction meetings are held every Tuesday at 10 AM at the job site 

construction trailer. 
• The next monthly meeting will be November 9th at 10 AM at the job site construction 

trailer.  
 
Budget:   

 
• A change order will be forthcoming for removal of the unconsolidated fill material and 

organics that have been / will be removed from the WTP building footprint and 
surrounding hard concrete surfaces. Final pricing is not yet available. Current estimates 
from Rotschy are +/-$7,000. 

• After PACE and City staff collaborated on the WTP process piping re-design as requested 
by PALL, a credit will be forthcoming for +/-$8,000. 

• A +/-$300 credit will be forthcoming for 4” telephone conduit that is not required. The 
telephone company will be providing all necessary telephone conduit. 

• A credit will be forthcoming from PALL for various on-skid instrumentation revisions and 
other PALL supplied equipment for the project.  PACE is still coordinating with PALL to 
verify the credit being offered is appropriate. 

• City staff has requested ductile iron pipe and fittings as opposed to the welded pipe 
manifold at the Dohman impoundment. This will result in a cost increase of +/-$1,500. 

• A change order will be forthcoming for improvements to the radio telemetry system to 
insure reliability of the communications between the WTP and the Dohman 
impoundment. 

• A change order will be forthcoming for the separation of a potable water and utility 
water system within the WTP.  Separating out a utility water system will insure health 
and safety and eliminate any possibility of cross contamination to the potable water 
system. 

• The City is reviewing a potential change order to enclose the exposed trusses/pan 
decking outside of the CMU walls with metal soffits.  
 

Milestones: 

Date Delivered/Due Date Milestone Description 
Mid January, 2011 PALL equipment delivery date 
 April 12, 2011  

 Revised Substantial Completion Date per Change Order #1  
 
 


